

Appendix 4.3 Timetable for capacity allocation TT21

Nr.	Activity	Deadline
1.	Updated information on TCR for 2020 and 2021	10. December 2019
2.	Timetable feasibility studies	Ongoing
3.	Publication of PaPs	13. January 2020
4.	Deadline for capacity allocation TT21	14. April 2020
5.	Reservation of paths for engineering works/TCR	12. May 2020
6.	Preliminary allocation of capacity	29. June 2020
7.	End of consultation period (RU)	29. July 2020
8.	Final allocation of capacity for international freight traffic in PCS	24. August 2020
9.	Negotiation and cooperational meetings	19. August 2020
10.	Final allocation of capacity for national and non-PCS traffic	11. September 2020
11.	Beginning of TT21	13. December 2020
12.	Updated information on TCR for 2021 and 2022	16. December 2020