

Deadline dates for 2018 (K18)

No.	Activity	Deadline
1.	Updated information on infrastructure works in 2017 and 2018	Dec 12 2016
2.	First day for application on capacity allocation in K18	Dec 12 2016
3.	System paths for international freight traffic made public	Jan 09 2017
4.	Deadline for application for timetable studies prior to the capacity allocation application	Jan 16 2017
5.	Deadline for response to timetable studies	Mar 13 2017
6.	Deadline for applications for capacity allocation for K18	Apr 10 2017
7.	Reservation of paths for infrastructure works	May 10 2017
8.	Deadline for application for "late path application"	Apr 11 – Oct 16 2017
9.	Proposed draft timetable issued	July 03 2017
10.	Hearing period for Railway Undertakings	July 04 – Aug 04 2017
11.	Final capacity allocation for international traffic as applied for in PCS	Aug 21 2017
12.	Response to "late path application"	Aug 22 – Nov 13 2017
13.	Negotiation and coordination	Aug 23 2017
14.	Final capacity allocation for national traffic and traffic not applied for in PCS	Sep 08 2017
15.	First day for reserving ad hoc traffic (ad hoc traffic notice)	Oct 17 2017
16.	Updated information on infrastructure works in 2017 and 2018	Dec 11 2017
17.	Timetable 2017 (K18) in force	Dec 10 2017